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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 04/07/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

‘Projects whichFaitec-to-Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/
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ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2006
HOLBROOK DISTRICT ADVERTISED PROJECTS

RESOURCE ACTUAL PROGRAM
CODE #'S CPSID RTE CO MP TRACS PROJECT NAME TYPE OF WORK BID DATE COST (K)

;.l HP1H 407 NA7255.07 H6;901Ci TRANSCON LANE TI AC OVERLAY 08/26/2005 $360
125 NW1F 87 NA 341.6 H615701C RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY 03/24/2006  $1,830
311 FW1H 40 AP 330.0 H684201C [-40, MCCARRELL - QUERINO SPOT PAVEMENT REPAIR 09/22/2005 $650
311 DF1E 191 AP 355.0 H541201C 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE 09/20/2005  $1,300
311 CK1G 264 AP 446.2 H647601C HUBBELL TRADING POST INTERSECTION IMPVMNT 03/29/2006 $800
312 AH1F 40B NA 286.0 HX11301C B-40ATSR77 REVAMP SIGNAL 12/12/2005 $325

322 HE1C 40B NA 254.0 H506601C CITY OF WINSLOW CONSTRUCT SEWER CONNECTION 07/29/2005 $75



PROJECTS ADDED THIS MONTH

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECT NUMBER:
CPS RTE: CO: MP: TRACS:
ID: PROGRAM COST:
BN1C IM -040-E(200)A
40 AP 330.0 H636501C
H $15,032
NW1F S -087-C-510
87 NA 341.6 H615701C
H $1,830

PROJECTS RESCHEDULED THIS MONTH

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

MCCARRELL TI - QUERINO
REMOVE & REPLACE + ARFC
PROJ MGR: FRIEKH PH: 712-8553

RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON PH: 712-7712

COMMENTS:

PROJECT RESCHEDULED BY THE
PRB.

PROJECT ADVERTISED FOR
BID.

BID READY:
RESCHEDULED:

FROM: TO:

MAR 06 * MAR 06

TBD FY 06 MAR 06

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS:  TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET:  PROJECT MANAGER: COMMENTS: DISTRICT: YEAR:
HOMOLOVI RUINS STATE PARK H 2007
ABSP 87 NA 346.0 DESIGN ROADWAY

H $175 PROJ MGR: MA PH: 712-6660



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

CPS PROJECT NUMBER:
ID: RTE: CO: MP: TRACS:

FISCAL YEAR: 2006

LE1E
40B NA 251.9 H580301C
H

40B NA 254.0 H506601C
H

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

WINSLOW STREETS (TURNBACK)
RCST STREETS, CURBS & SIDWLKS
PROJ MGR: WALLACE PH: 928-779-7580

CITY OF WINSLOW
CONSTRUCT SEWER CONNECTION
PROJ MGR: EINWECK  PH: 712-6747

COMMENTS:

IGA between Holbrook District and City of
Winslow Executed 05/12/05.

Project Completed. Funding given to City of
Winslow through IGA #03-140.

PROGRAM COST:
(in thousands)

$8,550

$75

FY:

06

06



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS#: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
HOLBROOK DISTRICT
BID ADVERTISEMENT: JAN 07 ITTY ITTY REQUIRES TCE FROM THE TRIBE
EC1G H 1-040-D-510 COTTONWOOD BRIDGES EB/WB $600
40 NA  259.0 H644801C SCOUR RETROFIT 123 602-712-7468
BID ADVERTISEMENT: JAN 07 ITTY ITTY
7G1G H JOSEPH CITY WASH BRIDGES $450
40 NA 2750 H670601C SCOUR RETROFIT 602-712-7468
BID ADVERTISEMENT: TBD 07 DEBRA EINWECK  PRELIMINARY COST ESTIMATE EXCEEDS
AVAILABLE BUDGET. PROJECT MOVED
LD1E H 040-E-507 DEAD RIVER REST AREA $50 FROM FY 2006 TO 2007. SCOPE HAS STILL
40 AP 313.0 H678801C CONSTRUCT (REST AREA CLOSURE) 151 602-712-6747 NOT BEEN DETERMINED.
BID ADVERTISEMENT: MAR 06 AKRAM FRIEKH FINAL PS&E HAS BEEN SUBMITTED.
PROJECT HAS BEEN MOVED TO FY 06.
BN1C H IM -040-E(200)A MCCARRELL Tl - QUERINO $15,032
40 AP 330.0 H636501C REMOVE & REPLACE + ARFC 111 602-712-8553
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN  INITIAL DESIGN CONCEPT REPORT BEING
FINALIZED. EA HAS BEEN RESUBMITTED TO
ZY1D H 040-E(001) SANDERS PORT OF ENTRY $12,000 EEG FOR REVIEW. PROGRAM
CONSTRUCTION YEAR WILL LIKELY BE
40 AP 340.0 H552601C RECONSTRUCT POE 331 602-712-8629 A GED O By poat oo
BID ADVERTISEMENT: IGA 06 GEORGE IGA BETWEEN HOLBROOK DISTRICT AND
WALLACE CITY OF WINSLOW EXECUTED 05/12/05.
LELE H B40-E WINSLOW STREETS (TURNBACK) $8,550
40B NA  251.9 H580301C RCST STREETS, CURBS & SIDWLKS 334 928-779-7580
BID ADVERTISEMENT: TBD 08 GEORGE
EOLE H 077-B MP 364 - 372 $1,800 WALLACE
77 NA  364.0 CONSTRUCT PASSING LANE 333 928-779-7580
BID ADVERTISEMENT: MAY 06 GEORGE
YX1F H 087-C-202 ENCHANTED LANE @ MP 304.6 $0 WALLACE
87 CN 3040 H611001C INTERSECTION IMPROVEMENTS 311 928-779-7580



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
HOLBROOK DISTRICT
BID ADVERTISEMENT: MAR 06 RAY LEON
NW1F H S -087-C-510 RUBY CHANNEL BR #1485 $1,830
87 NA 341.6 H615701C LINE & GROUT BRDG & WIDEN RDWY 125 602-712-7712
BID ADVERTISEMENT: DESIGN 07 EVELYN MA NO DESIGN FUNDING AVAILABLE UNTIL
JULY 1, 2006.
AGSP H HOMOLOVI RUINS STATE PARK $175
87 NA 346.0 DESIGN ROADWAY 321 602-712-6660
BID ADVERTISEMENT: TBD 07 SEUNG-YEOL LEE IPA FOR CLEAR CREEK HAS BEEN
COMPLETED AND DISTRIBUTED.
ZF1F H JACK'S CANYON BRIDGE #1036 $1,200
99 NA 38.9 H637701C DECK REHAB & SCOUR RETROFIT 125 602-712-8107
BID ADVERTISEMENT: TBD 10 GEORGE
RJ1C H JCT SR 564 - TSEGI, PH | $1,800 WALLACE
160 NA 375.9 CONST DUAL PASSING LNS 928-779-7580
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN HOUCK & NAHATA DZIIL CHAPTERS HAVE
, OFFICIALLY SUPPORTED ROUNDABOUTS AT
LViC H NAHATA' DZIIL ROAD - SANDERS TI $13,682 SANDERS TI. STARTING NEW Tl DESIGN.
191 AP 367.0 H436001C RECONSTRUCT 3 BRIDGES AND RDWY 331 602-712-8629
BID ADVERTISEMENT: SEP 06 GEORGE
GI1F H 191-E-505 WIDE RUINS $0 WALLACE
191 AP 390.0 H602501C PASSING LANES 311 928-779-7580
BID ADVERTISEMENT: TBD 08 GEORGE FINISHING SCOPING OF INTERSECTION
WALLACE CONFIGURATION AT SR 264, US 191 AND
AJ1C H 077-1 BURNSIDE JUNCTION - NORTH $6,000 N15.
191 AP 4175 ROADWAY WIDENING 331 928-779-7580
BID ADVERTISEMENT: TBD 10 GEORGE
EB1E H CHINLE SOUTH $1,900 WALLACE

191 AP 446  H543801C

ROADWAY WIDENING

928-779-7580



CPSID: DISTRICT: FEDERAL ID #:
ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST: PROJECT

RESOURCE CODES: MANAGER:

HOLBROOK DISTRICT

BID ADVERTISEMENT: SEP 06

CG1G H
264 NA 3900

POLACCA
INSTALL BOX-CULVERTS

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

GEORGE
WALLACE

928-779-7580

BID ADVERTISEMENT: MAR 06
CK1G H 264-A-NFA
264 AP 4462 H647601C

HUBBELL TRADING POST
INTERSECTION IMPVMNT

GEORGE

$800 WALLACE

311 928-779-7580




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
EC1G 40 NA  259.0
ZG1G 40 NA 2750
LD1E 40 AP  313.0
BN1C 40 AP 330.0
ZY1D 40 AP 340.0
LEIE 40B NA 2519
EO1E 77 NA  364.0
YX1F 87 CN 304.0
NW1F 87 NA 3416
AGSP 87 NA  346.0
ZF1F 99 NA  38.9
RJ1C 160 NA 375.9
LviC 191 AP 367.0
GIlIF 191 AP 390.0
AJ1C 191 AP 4175
EBIE 191 AP 446
CG1G 264 NA 390.0
CK1G 264 AP 446.2

TRACS #

H644801C
H670601C
H678801C
H636501C
H552601C
H580301C

H611001C
H615701C

H637701C

H436001C
H602501C

H543801C

H647601C

PROJECT #

1-040-D-510

IM -040-E(200)A

S -087-C-510

PROJECT NAME
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES
DEAD RIVER REST AREA
MCCARRELL TI - QUERINO
SANDERS PORT OF ENTRY
WINSLOW STREETS (TURNBACK)
MP 364 - 372
ENCHANTED LANE @ MP 304.6
RUBY CHANNEL BR #1485
HOMOLOVI RUINS STATE PARK
JACK'S CANYON BRIDGE #1036
JCT SR 564 - TSEGI, PH |
NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS
BURNSIDE JUNCTION - NORTH
CHINLE SOUTH
POLACCA
HUBBELL TRADING POST

TYPE OF WORK BID READY FISCAL YR
SCOUR RETROFIT DEC 06 2007
SCOUR RETROFIT DEC 06 2007
CONSTRUCT (REST AREA CLOSURE) TBD FY 07 2007
REMOVE & REPLACE + ARFC MAR 06 2006
RECONSTRUCT POE TBD FY 07 2007
RCST STREETS, CURBS & SIDWLKS IGA FY 06 2006
CONSTRUCT PASSING LANE TBD FY 08 2008
INTERSECTION IMPROVEMENTS APR 06 2006
LINE & GROUT BRDG & WIDEN RDWY  MAR 06 2006
DESIGN ROADWAY DESIGN FY 07 2007
DECK REHAB & SCOUR RETROFIT TBD FY 07 2007
CONST DUAL PASSING LNS TBD FY 10 2010
RECONSTRUCT 3 BRIDGES AND RDWY  TBD FY 07 2007
PASSING LANES AUG 06 2007
ROADWAY WIDENING TBD FY 08 2008
ROADWAY WIDENING TBD FY 10 2010
INSTALL BOX-CULVERTS AUG 06 2007
INTERSECTION IMPVMNT MAR 06 2006



http://www.azdot.gov/Highways/ppms/



